COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2013

ESTI MATE SUMVARY 09: 02: 16
CONTI D C15790A ESTI MATE NO. 0020 PROG SPEC YR 2005
PCN: 15790A- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 389.0 DAYS TI VE ALLOW 500 WORK DAYS
|-25:SB I NTERI M | MP SPEER- 20TH PERCENT TI ME: 77.80 ORI G TI VE ALLOW 500 WORK DAYS
PRQJECT NO. | M 0252- 387
|-25:SB I NTERI M | MP SPEER- 20TH
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 08/ 25/ 2013 DATE TI ME STARTED 01/09/2012
5670 FRANKLI N STREET DATE LET 10/ 27/ 2011 DATE WORK BEGAN  01/09/ 2012
DATE AWARDED 12/ 19/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2011 DATE ACCEPTED
DENVER CO 80216 303-297- 0340 DATE NOTI CE TO PROCEED 01/ 09/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 15,352, 668. 60 PARTI Cl PATI NG $ 10, 296, 905. 36 $ 670, 628. 60
AWARD PROJECT AM: $ 11,734, 421.30 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 67. 07% TOTAL EARNI NGS 10, 296, 905. 36 670, 628. 60
FUNDS AVAI LABLE: $  5,055,763.24 STOCKPI LED MATERI ALS 178, 906. 46 -130, 243. 41
GROSS EARNI NGS 10, 475, 811. 82 540, 385. 19
TOTAL CLAI VB $ 0. 00 RETAI NAGE -176, 016. 32 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 10, 299, 795. 50 540, 385. 19
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 10, 299, 795. 50 540, 385. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 540, 385. 19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0005 628-50001 Desi gn Services Water |ine 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 201- 00000 C earing and G ubbing 0. 950 0. 950
LS 0. 000 0. 00
50, 000. 00000 0. 950 47, 500. 00
0015 202- 00008 *Tree Trinmm ng 20. 000 0. 000
HOUR 0. 000 0. 00
168. 00000 0. 000 0.00
0020 202-00010 *Removal of Tree 83. 000 83. 000
EACH 0. 000 0. 00
278. 00000 83. 000 23,074.00
0025 202-00019 Renoval of Inlet 18. 000 14. 000
EACH 0. 000 0. 00
278. 00000 14. 000 3, 892. 00
0030 202- 00035 Renoval of Pipe 1, 490. 000 1, 490. 000
LF 0. 000 0. 00
34. 00000 1, 490. 000 50, 660. 00
0035 202- 00090 Renoval of Delineator 10. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0.00
0040 202-00155 *Rermoval of Wall 1, 762. 000 1, 551. 000
LF 211. 000 14, 348. 00
68. 00000 1, 762. 000 119, 816. 00
0045 202- 00200 Renoval of Sidewal k 170. 000 170. 000
Sy 0. 000 0. 00
8. 00000 170. 000 1, 360. 00
0050 202- 00202 Renoval of CQutter 315. 000 262. 000
LF 0. 000 0. 00
7. 00000 262. 000 1, 834. 00
0055 202- 00203 Renoval of Curb and Qutter 1, 547. 000 305. 000
LF 0. 000 0. 00
3. 00000 305. 000 915. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 15790A- Bl D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0060 202- 00206 Renoval of Concrete Curb Ranp 15. 000 5. 000
SY 0. 000 0. 00
19. 00000 5. 000 95. 00
0065 202- 00210 *Renoval of Concrete Pavenent 69. 000 30. 000
SY 3. 000 300. 00
100. 00000 33. 000 3, 300. 00
0070 202-00220 *Renoval of Asphalt Mat 6, 665. 000 2,428. 000
SY 187. 000 748. 00
4. 00000 2, 615. 000 10, 460. 00
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 7, 296. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0080 202- 00250 *Renoval of Pavenent Marking 7, 346. 000 4, 854. 000
SF 0. 000 0. 00
2. 00000 4, 854. 000 9, 708. 00
0085 202- 00425 Renoval of Bridge Railing 106. 000 106. 000
LF 0. 000 0. 00
10. 00000 106. 000 1, 060. 00
0090 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0095 202- 00705 *Removal of Light Standard Foundation 12. 000 10. 000
EACH 0. 000 0. 00
248. 00000 10. 000 2,480. 00
0100 202-00805 Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 560. 00000 1. 000 3, 560. 00
0105 202-00810 Renoval of Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0110 202-00821 Renoval of Sign Panel 8. 000 3. 000
EACH 0. 000 0. 00
250. 00000 3. 000 750. 00



CONTI D C15790A

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0115 202-00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 650
LS 0. 000 0. 00
3, 474. 00000 0. 650 2,258.10
0120 202-01000 *Renoval of Fence 1, 872. 000 1, 003. 000
LF 0. 000 0. 00
2.50000 1, 003. 000 2,507.50
0125 202-01130 *Renoval of Cuardrail Type 3 211. 000 211. 000
LF 0. 000 0. 00
3. 00000 211. 000 633. 00
0130 202-01140 Renoval of Guardrail Type 4 938. 000 580. 000
LF 358. 000 6, 802. 00
19. 00000 938. 000 17,822.00
0135 202-01170 Renoval of Guardrail Type 7 641. 000 164. 000
LF 0. 000 0. 00
20. 00000 164. 000 3, 280. 00
0140 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0145 202-04001 Plug Cul vert 6. 000 6. 000
EACH 0. 000 0. 00
1, 262. 00000 6. 000 7,572.00
0150 202-04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0155 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 41, 200. 000 40, 781. 000
CcY 0. 000 0.00
9. 00000 40, 781. 000 367, 029. 00
0160 203-01100 Proof Rolling 25. 000 13. 000
HOUR 1. 000 120. 00
120. 00000 14. 000 1, 680. 00
0165 203-01510 Backhoe 160. 000 3. 000
HOUR 0. 000 0. 00
90. 00000 3. 000 270.00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO. 0020 09: 02: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0170 203- 01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0175 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0180 203-01622 *Sweepi ng (Wth Pickup Broom 160. 000 117. 000
HOUR 11. 000 2,200. 00
200. 00000 128. 000 25, 600. 00
0185 206- 00000 Structure Excavation 1, 843. 000 1, 502. 000
(e 0. 000 0. 00
11. 00000 1, 502. 000 16, 522. 00
0190 206- 00520 Filter Material (O ass B) 0. 000 0. 000
(e 0. 000 0. 00
67. 00000 0. 000 0. 00
0195 206- 00530 Filter Material (Qass O 0. 000 0. 000
(9 0. 000 0. 00
40. 00000 0. 000 0. 00
0200 206-01787 *Shoring (Area 7) 1. 000 1.000
LS 0. 000 0. 00
54, 000. 00000 1. 000 54, 000. 00
0205 206-01788 Shoring (Area 8) 1. 000 1.000
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0210 207-00205 Topsoi | 1, 030. 000 0. 000
(e 0. 000 0. 00
22.00000 0. 000 0. 00
0215 208- 00002 Erosion Log (12 Inch) 6, 960. 000 30. 000
LF 0. 000 0. 00
4.00000 30. 000 120. 00
0220 208- 00009 Erosion Log (20 Inch) 7,016. 000 816. 000
LF 0. 000 0. 00
5. 00000 816. 000 4, 080. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 |-25 AND 15TH ST
0225 208- 00020 Silt Fence 11, 688. 000 3,472.000
LF 0. 000 0. 00
1. 00000 3,472. 000 3,472.00
0230 208-00030 Sedi ment Basin 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0235 208- 00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
254. 00000 0. 000 0. 00
0240 208-00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
938. 00000 2. 000 1, 876. 00
0245 208- 00051 StormDrain Inlet Protection (Type 1) 4, 884. 000 2, 565. 000
LF 119. 000 357. 00
3. 00000 2,684. 000 8, 052. 00
0250 208-00070 Vehi cl e Tracki ng Pad 9. 000 9. 000
EACH 0. 000 0. 00
1, 100. 00000 9. 000 9, 900. 00
0255 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 349. 600
HOUR 22.000 704. 00
32. 00000 371. 600 11, 891. 20
0260 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 400. 000 9. 500
HOUR 0. 500 27.50
55. 00000 10. 000 550. 00
0265 208- 00206 Erosi on Control Supervisor 500. 000 360. 000
DAY 20. 000 200. 00
10. 00000 380. 000 3, 800. 00
0270 210- 00805 Reset Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0275 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO. 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0280 210-00815 Reset Sign Panel 18. 000 3. 000
EACH 0. 000 0.00
175. 00000 3. 000 525. 00
0285 210- 00820 *Reset Variabl e Message Sign 1. 000 1. 000
EACH 0. 000 0.00
8, 756. 00000 1.000 8, 756. 00
0290 210- 00858 *Reset Pedestal Pole 2. 000 0.500
EACH 0. 000 0.00
92. 00000 0.500 46. 00
0295 210- 04010 Adj ust Manhol e 2. 000 1.000
EACH 1. 000 941. 00
941. 00000 2.000 1,882.00
0300 210-04015 Modi fy Manhol e 1. 000 1.000
EACH 0. 000 0.00
1, 021. 00000 1.000 1,021.00
0305 210- 04020 Modi fy Inlet 4.000 3. 000
EACH 0. 000 0.00
878. 00000 3. 000 2,634.00
0310 210- 04050 Adj ust Val ve Box 5. 000 0. 000
EACH 2.000 538. 00
269. 00000 2. 000 538. 00
0315 212-00006 *Seedi ng (Native) 1.920 0. 000
ACRE 0. 000 0.00
680. 00000 0. 000 0. 00
0320 212-00032 *Soi | Condi tioni ng 1.920 0. 000
ACRE 0. 000 0.00
1, 750. 00000 0. 000 0. 00
0325 212- 00050 *Sod 410. 000 0. 000
SF 0. 000 0.00
1. 45000 0. 000 0. 00
0330 213-00002 *Mil ching (Weed Free Hay) 1.920 0. 000
ACRE 0. 000 0.00
750. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 15790A- Bl D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0335 213-00061 *Mul ch Tacki fier 600. 000 600. 000
LB 0. 000 0. 00
2.45000 600. 000 1, 470. 00
0340 213-00100 *Soi | Bi nder 1.920 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0345 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
18, 125. 00000 0. 000 0. 00
0350 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 87. 000 87. 000
EACH 0. 000 0. 00
285. 00000 87. 000 24, 795. 00
0355 216-00211 *Soi | Retention Bl anket (Excel sior) 2, 563. 000 33. 000
SY 0. 000 0. 00
1. 56000 33. 000 51. 48
0360 217-00015 *Noxi ous Weed Managenent 9, 293. 000 5, 209. 000
SY 0. 000 0. 00
0. 95000 5, 209. 000 4,948. 55
0365 304- 06007 Aggregate Base Course (Cl ass 6) 8, 827. 000 6, 236. 000
CY 15. 000 360. 00
24.00000 6, 251. 000 150, 024. 00
0370 304- 09000 Aggregate Base Course (Special) 750. 000 85. 000
CY 0. 000 0. 00
30. 00000 85. 000 2,550. 00
0375 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 119. 010 93. 880
TON 25.130 3,482. 26
138. 57000 119. 010 16, 491. 22
0380 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
343. 00000 0. 000 0. 00
0385 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,232.000 0. 000
TON 0. 000 0. 00
93. 70000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 15790A- Bl D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0390 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 7,439. 000 2,202.900
TON 1, 142. 850 60, 571. 05
53. 00000 3, 345. 750 177,324.75
0395 411-10255  *Enulsified Asphalt (Sl ow Setting) 2,939. 000 0. 000
GAL 98. 000 210.70
2.15000 98. 000 210.70
0400 412-00600 *Concrete Pavenment (6 Inch) 88. 000 0. 000
SY 0. 000 0. 00
106. 00000 0. 000 0. 00
0405 412- 00950 *Concrete Pavenent (9-1/2 Inch) 591. 000 197. 000
SY 97. 000 7, 760. 00
80. 00000 294. 000 23, 520. 00
0410 420-00113 Ceotextile (Drainage) (dass 2) 0. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0415 503-00048 *Drilled Caisson (48 Inch) 41. 000 36. 000
LF 0. 000 0. 00
183. 00000 36. 000 6, 588. 00
0420 503-00054 *Drilled Caisson (54 Inch) 68. 000 54. 000
LF 0. 000 0. 00
222.00000 54. 000 11, 988. 00
0425 507-00100 Concrete Slope and Ditch Paving (Reinforced) 20. 000 0. 000
CcY 0. 000 0. 00
310. 00000 0. 000 0. 00
0430 601-01025 Concrete Cass B (M scell aneous) 0. 000 0. 000
(924 0. 000 0. 00
525. 00000 0. 000 0. 00
0435 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
108. 00000 48. 000 5, 184. 00
0440 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 447.000 96. 000
LF 0. 000 0. 00
98. 00000 96. 000 9, 408. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0445 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 361. 000 1, 328. 000
LF 0. 000 0. 00
116. 00000 1, 328. 000 154, 048. 00
0450 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 523. 000 523. 000
LF 0. 000 0. 00
139. 00000 523. 000 72,697.00
0455 604- 00305 Inlet Type C (5 Foot) 3. 000 2.000
EACH 0. 000 0. 00
2,531. 00000 2.000 5, 062. 00
0460 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 755. 00000 0. 000 0. 00
0465 604-00315 Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 838. 00000 1. 000 3, 838. 00
0470 604-16005 *Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 732. 00000 0. 000 0. 00
0475 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0480 604- 25006 *Vane Grate Inlet Special (5 Foot) 7.000 6. 700
EACH 0. 300 1, 680. 00
5, 600. 00000 7.000 39, 200. 00
0485 604-25011 *Vane Grate Inlet Special (10 Foot) 6. 000 5. 900
EACH 0. 100 570. 00
5, 700. 00000 6. 000 34, 200. 00
0490 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
1, 843. 00000 5. 000 9, 215. 00
0495 604- 39025 Manhol e Speci al (25 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO. 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0500 604- 39050 *Manhol e (Traffic Managenment System) 1. 000 0. 000
EACH 0. 000 0. 00
3, 285. 00000 0. 000 0. 00
0505 604-50700 *Meter Vault 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0510 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 276. 000 0. 000
LF 0. 000 0. 00
14. 60000 0. 000 0. 00
0510 MATERI AL ALLOMANCE Cuardrail Type 3 275. 657
LF 0. 000 0. 00
4. 95000 275. 657 1, 364.50
0515 606- 00710 Quardrail Type 7 (Style CA) 696. 000 0. 000
LF 0. 000 0. 00
47. 50000 0. 000 0. 00
0520 606- 00730 Quardrail Type 7 (Style CD 138. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0525 606- 00731 Guardrail Type 7 (Style CD) (Special) 124. 000 0. 000
LF 0. 000 0. 00
62. 87000 0. 000 0. 00
0530 606- 00740 CQuardrail Type 7 (Style CBH 93. 000 0. 000
LF 0. 000 0. 00
101. 41000 0. 000 0. 00
0535 606- 00741 Quardrail Type 7 (Style CE) (Special) 35. 000 0. 000
LF 0. 000 0. 00
129. 60000 0. 000 0. 00
0540 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0540 MATERI AL ALLOMANCE End Anchorage Type 3D 1.000
LF 0. 000 0. 00
419. 50000 1.000 419.50



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0545 606- 01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0.00
1, 057. 35000 0. 000 0.00
0545 MATERI AL ALLOMANCE Transition Type 3G 1. 000
EACH 0. 000 0. 00
406. 00000 1. 000 406. 00
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 871. 75000 0. 000 0.00
0550 MATERI AL ALLOMNCE End Anchor age (Nonfl ar ed) 2.000
EACH 0. 000 0. 00
1, 355. 00000 2.000 2,710. 00
0555 607- 11525 *Fence (Plastic) 2, 050. 000 1, 807. 000
LF 0. 000 0. 00
4.00000 1, 807. 000 7,228.00
0560 607-53172 *Fence Chain Link (72 Inch) 38. 000 20. 000
LF 0. 000 0. 00
35. 75000 20. 000 715. 00
0565 608- 00000 *Concrete Sidewal k 342. 000 76. 000
Sy 32. 000 992. 00
31. 00000 108. 000 3, 348. 00
0570 608-00010 *Concrete Curb Ranp 5. 000 0. 000
Sy 0. 000 0. 00
57. 00000 0. 000 0.00
0575 609- 21020 *Curb and Gutter Type 2 (Section II-B) 719. 000 85. 000
LF 206. 000 3, 708. 00
18. 00000 291. 000 5, 238. 00
0580 609- 24002 *Qutter Type 2 (2 Foot) 111. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0585 609- 24004 *Qutter Type 2 (4 Foot) 181. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00



CONTI D C15790A

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PON: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0590 612-00001 Del i neator (Type I) 2.000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0595 612-00002 Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0.00
0600 612-00021 Delineator (Type |I) (Barrier) 23.000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0605 612- 00022 Del i neator (Type I1) (Barrier) 49. 000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0610 612- 00260 *Location Marker (Fiber Optic)(Domne) 2.000 2.000
EACH 0. 000 0.00
65. 00000 2.000 130. 00
0615 612- 00270 Location Marker (Utility)(Flat Slat) 2.000 2.000
EACH 0. 000 0.00
65. 00000 2.000 130. 00
0620 613-00200 *2 Inch Electrical Conduit 196. 000 196. 000
LF 0. 000 0. 00
4. 35000 196. 000 852. 60
0625 613-00206 *2 Inch Electrical Conduit (Bored) 1, 683. 000 1, 683. 000
LF 0. 000 0. 00
9. 30000 1, 683. 000 15, 651. 90
0630 613-00306 *3 Inch Electrical Conduit (Bored) 541. 000 541. 000
LF 0. 000 0. 00
11. 99000 541. 000 6, 486. 59
0635 613-00408 *4 Inch Electrical Conduit (Bored) 2,976. 000 2,976. 000
LF 0. 000 0. 00
18. 30000 2,976. 000 54, 460. 80
0640 613-01200 *2 Inch BElectrical Conduit (Plastic) 2, 800. 000 509. 000
LF 1, 870. 000 24, 216.50
12. 95000 2,379. 000 30, 808. 05
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PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO. 0020 09: 02: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0645 613-01300 *3 Inch BElectrical Conduit (Plastic) 60. 000 30. 000
LF -30. 000 -493. 50
16. 45000 0. 000 0.00
0650 613-07023 *Pul | Box (24"x36"x24") 8. 000 1.000
EACH 0. 000 0. 00
981. 00000 1.000 981. 00
0655 613-07026 *Pull Box (16"x24"x12") 4.000 0. 000
EACH 0. 000 0. 00
626. 00000 0. 000 0.00
0660 613-07199 *Pull Box (lnstall Only) 9. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0.00
0665 613-10000 *Wring 0. 800 0. 300
LS 0. 000 0. 00
17, 068. 00000 0. 300 5, 120. 40
0670 613-16000 *Lumi nai re (Special) 3. 000 0. 000
EACH 0. 000 0. 00
398. 00000 0. 000 0.00
0675 613- 34400 *Light Standard Metal (40 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
3, 707. 00000 0. 000 0.00
0675 MATERI AL ALLOMANCE Li ght Standard Metal (40 Foot) 12. 000
EACH 0. 000 0. 00
2,527.58000 12. 000 30, 330. 96
0680 613-34700 *Light Standard Metal (70 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 080. 00000 0. 000 0.00
0680 MATERI AL ALLOMANCE Li ght Standard Metal (70 Foot) 3. 000
EACH 0. 000 0. 00
3, 981. 00000 3. 000 11, 943. 00
0685 613-40010 *Li ght Standard Foundati on 8. 000 6. 000
EACH 2. 000 2, 036. 00
1, 018. 00000 8. 000 8, 144. 00
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PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO. 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0690 613-70100 *Lum naire H gh Pressure Sodium (100 Watt) 4.000 2.000
EACH 0. 000 0. 00
1, 318. 00000 2.000 2,636. 00
0690 MATERI AL ALLOMANCE Lumi naire HPS (100 W 2.000
EACH 0. 000 0. 00
808. 27000 2.000 1,616.54
0695 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 8. 000 5. 000
EACH 0. 000 0. 00
2, 436. 00000 5. 000 12, 180. 00
0700 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 10. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0.00
0700 MATERI AL ALLOMANCE Lumi naire HPS (250 W 7.000
EACH 0. 000 0. 00
930. 67000 7.000 6, 514. 69
0705 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 6. 000 0. 000
EACH 0. 000 0. 00
1, 827. 00000 0. 000 0.00
0705 MATERI AL ALLOMANCE Lumi nai re HPS (400 W 6. 000
EACH 0. 000 0. 00
1, 040. 67000 6. 000 6, 244. 02
0710 614-00011 Sign Panel (Cass I) 20. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0.00
0715 614-00012 *Sign Panel (Qass I1I) 98. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0.00
0720 614-00013 *Sign Panel (Qass I11) 551. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0.00
0725 614-00040 *Si gn Post (Special) 28. 000 0. 000
LF 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO. 0020 09: 02: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0730 614-00216 *Steel Sign Post (2x2 Inch Tubing) 10. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0735 614-01022 *Steel Sign Post (W 10x22) 33. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0740 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0745 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0750 614- 03100 *Concrete Footing (Traffic Signal Pole) 4.000 3. 500
EACH 0. 000 0. 00
2, 481. 00000 3.500 8, 683. 50
0755 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0755 MATERI AL ALLOMANCE Monot ube Over head Sign Cantil ever 1. 000
24"
( ) EACH 0. 000 0. 00
29, 531. 70000 1. 000 29,531. 70
0760 614-42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00
0765 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 4. 000
EACH 0. 000 0. 00
544. 00000 4.000 2,176. 00
0770 614-70336 *Traffic Signal Face (12-12-12) 16. 000 6. 000
EACH 0. 000 0. 00
711. 00000 6. 000 4, 266. 00
0775 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00

11, 271. 00000 0. 000 0.00
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PCN: 15790A-BI D ESTI MATE RUN
PRQIECT: I M 0252- 387 ESTI MATE NO 0020
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0775 MATERI AL ALLOMANCE Traffic Signal Controller Cabinet 1. 000
EACH 0. 000 0. 00
7, 400. 00000 1. 000 7, 400. 00
0780 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
214. 00000 0. 000 0. 00
0785 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
3, 347. 00000 0. 000 0. 00
0790 614-72886 *Intersection Detection System (Canera) 2.000 0. 000
EACH 0. 000 0. 00
6, 241. 00000 0. 000 0. 00
0790 MATERI AL ALLOMNCE | nteresection Detection System 2.000
Caner a,
( ) EACH 0. 000 0. 00
5, 300. 00000 2. 000 10, 600. 00
0795 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
13, 329. 00000 0. 000 0. 00
0800 614- 72900 *Wrel ess Magnetoneter Vehicle Detection system 1. 000 0. 000
EACH 0. 000 0. 00
20, 168. 00000 0. 000 0. 00
0805 614-81230 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 2.000 1. 000
EACH 0. 000 0. 00
21, 064. 00000 1. 000 21, 064. 00
0805 MATERI AL ALLOMANCE Traffic Signal Light Pole Steet 1. 000
EACH 0. 000 0. 00
15, 902. 00000 1. 000 15, 902. 00
0810 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 1. 000
EACH 0. 000 0. 00
4, 163. 00000 1. 000 4, 163. 00
0810 MATERI AL ALLOMNCE Traffic Signal Pedestal Pole Steel 1. 000
EACH 0. 000 0. 00
3, 018. 00000 1. 000 3, 018. 00
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PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0815 614-86239 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Ful'l - Act uat ed)
EACH 0. 000 0. 00
8, 836. 00000 0. 000 0. 00
0815 MATERI AL ALLOMANCE Traffic Signal Controller 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0820 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 480. 000 402. 000
LF 0. 000 0. 00
2.30000 402. 000 924. 60
0825 614-87325 *Cl osed Crcuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 780. 00000 0. 000 0. 00
0830 614-87448 *Fi ber Optic Cable (Single Mde) (48 Strands) 1, 720. 000 1, 720. 000
LF 0. 000 0. 00
3.10000 1, 720. 000 5,332.00
0835 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 1, 722. 000 1, 722. 000
LF 0. 000 0. 00
5. 45000 1,722.000 9, 384. 90
0840 619- 10300 30 Inch Wl ded Steel Pipe 30. 500 30. 500
LF 0. 000 0. 00
3, 489. 00000 30. 500 106, 414. 50
0845 621-00450 *Det our Pavenent 918. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0850 623-09900 *Sprinkl er System 1. 000 0. 200
LS 0. 000 0. 00
26, 875. 00000 0. 200 5, 375. 00
0855 625- 00000 Construction Surveying 0. 950 0.784
LS 0. 062 4,030. 00
65, 000. 00000 0. 846 54, 990. 00
0860 625- 00001 Construction Surveying (Hourly) 100. 000 28.500
HOUR 0. 000 0. 00
84. 00000 28.500 2,394.00
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PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0865 626- 00000 *Mobi | i zati on 0. 950 0. 950
LS 0. 000 0. 00
967, 500. 00000 0. 950 919, 125. 00
0870 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
10, 000. 00000 0. 750 7,500. 00
0875 627-00005 *Epoxy Pavement Mar ki ng 67. 000 0. 000
GAL 0. 000 0. 00
225. 00000 0. 000 0. 00
0880 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 850. 000 130. 000
GAL 0. 000 0. 00
45. 00000 130. 000 5, 850. 00
0885 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 998. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0890 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 606. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0895 630-00000  *Fl aggi ng 4, 169. 500 3, 863. 500
HOUR 306. 000 5, 814. 00
19. 00000 4, 169. 500 79, 220. 50
0900 630-00003 *Uni formed Traffic Control 1, 050. 300 1, 050. 300
HOUR 0. 000 0. 00
70. 00000 1, 050. 300 73,521. 00
0905 630- 00004 *Traffic Control Vehicle 10. 000 4.500
EACH 3. 600 10, 800. 00
3, 000. 00000 8.100 24, 300. 00
0910 630- 00007 *Traffic Control Inspection 240. 000 218. 000
DAY 12. 000 120. 00
10. 00000 230. 000 2, 300. 00
0915 630- 00012 *Traffic Control Management 460. 000 289. 000
DAY 16. 000 800. 00
50. 00000 305. 000 15, 250. 00
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PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0920 630- 80001 *Fl ashi ng Beacon (Portabl e) 36. 000 1.500
EACH 1. 200 2,400. 00
2, 000. 00000 2.700 5, 400. 00
0925 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 9. 000
EACH 7.200 720. 00
100. 00000 16. 200 1, 620. 00
0930 630-80341 *Construction Traffic Sign (Panel Size A) 230. 000 86. 000
EACH 68. 800 6, 880. 00
100. 00000 154. 800 15, 480. 00
0935 630-80342  *Construction Traffic Sign (Panel Size B) 106. 000 48. 000
EACH 38. 400 5, 376. 00
140. 00000 86. 400 12, 096. 00
0940 630-80343  *Construction Traffic Sign (Panel Size Q) 27.000 6. 000
EACH 4.800 960. 00
200. 00000 10. 800 2,160. 00
0945 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 10. 000 5. 000
Type
yPe) EACH 4.000 2, 800. 00
700. 00000 9. 000 6, 300. 00
0950 630- 80359 *Portabl e Message Sign Panel 627. 000 618. 000
DAY 9. 000 1,125. 00
125. 00000 627. 000 78, 375. 00
0955 630-80360  *Drum Channel i zi ng Device 86. 000 43.000
EACH 34. 400 1, 032. 00
30. 00000 77.400 2,322.00
0960 630-80370 Concrete Barrier (Tenporary) 5, 608. 000 2,786. 000
LF 2,261.200 67, 836. 00
30. 00000 5, 047. 200 151, 416. 00
0965 630- 80380 *Traffic Cone 500. 000 231.500
EACH 185. 200 3,704.00
20. 00000 416. 700 8, 334. 00
0970 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 4. 000 2.000
(Tenporary)
EACH 1. 600 19, 062. 40
11, 914. 00000 3. 600 42, 890. 40
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PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0975 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 6. 000 2.000
(Tenporary)
EACH 1. 600 11, 200. 00
7, 000. 00000 3. 600 25, 200. 00
0980 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
9, 409. 00000 1. 000 9, 409. 00
0985 700- 70010 F/ A M nor Contract Revisions 2,200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700-70019 F/ A Asphalt Cenent Cost Adjustnent 95, 000. 000 0. 000
EA 4, 489. 470 4, 489. 47
1. 00000 4, 489. 470 4, 489. 47
1005 700-70021 F/ A On-The-Job Trai nee 4, 000. 000 4, 000. 000
HOUR 0. 000 0. 00
1. 00000 4, 000. 000 4, 000. 00
1010 700- 70025 F/ A Quality Incentive Paynment 23, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700- 70033 F/ A Video Tapi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700- 70034 F/ A Dewat eri ng 648, 998. 350 646, 204. 990
F A 2,793. 360 2,793.36
1. 00000 648, 998. 350 648, 998. 35
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PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
1030 700- 70060 F/ A Adjust WUilities 40, 000. 000 32,888. 720
F A 2,693. 880 2,693. 88
1. 00000 35, 582. 600 35, 582. 60
1035 700-70080 F/ A Furnish Noise Mtigation 25, 000. 000 449. 930
F A 0. 000 0. 00
1. 00000 449. 930 449. 93
1040 700- 70081 F/ A Provide Tenporary Lighting 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700- 70082 F/ A Furnish & Install Electrical Service 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1050 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700- 70589 *F/ A Environmental Health & Safety Managenent 27,617. 040 27,617. 040
F A 0. 000 0. 00
1. 00000 27,617. 040 27,617.04
1915 203-01597 Pot hol i ng 99. 500 99. 500
HOUR 0. 000 0. 00
180. 00000 99. 500 17, 910. 00
1916 208-00050 StormDrain Inlet Protection 13. 000 12. 000
EACH 1. 000 294. 39
294. 39000 13. 000 3,827.07
1917 208-00300 Tenporary Berms 30. 000 30. 000
LF 0. 000 0. 00
4.53000 30. 000 135. 90
1918 210- 01000 Res Fence 831. 000 831. 000
LF 0. 000 0. 00
6.22000 831. 000 5, 168. 82
1919 614- 86800 Uni nterrupted Power Supply 0. 000 0. 000
EACH 0. 000 0. 00
5, 875. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 15790A- BI D ESTI MATE RUN
PRQIECT: I M 0252- 387 ESTI MATE NO 0020
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
1919 MATERI AL ALLOMNCE UPS 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
1920 900- 00007 Added |tem (Each)/ Quardrail Thrie-Beam Attenuat or 2. 000 2. 000
EACH 0. 000 0. 00
967. 00000 2.000 1, 934.00
1930 700-70011 F/ A Partnering MCR July 2012 1, 913. 250 1, 913. 250
FA 0. 000 0. 00
1. 00000 1, 913. 250 1,913. 25
1935 900- 00006 Added Item (Dollar)/ Price Reduction for Violation of 0. 000 -450. 000
Wrking Tine Limtations
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
1940 202-00827 Rem of Pull Box Mnor Contract Revisions, Septenber, 1. 000 1. 000
2012
EACH 0. 000 0. 00
104. 00000 1. 000 104. 00
1941 506- 00209 Riprap (9 In) Mnor Contract Revisions, Septenber, 2012 8. 000 8. 000
CY 0. 000 0. 00
82.52000 8. 000 660. 16
1942 613-07040 Pul | Box (30"x48"x24") Mnor Contract Revisions, 1. 000 1. 000
Sept enber, 2012
EACH 0. 000 0. 00
1, 763. 00000 1. 000 1, 763. 00
1945 900- 00007 Added Item (Each)/ Pull Box (Furnish Only) 9. 000 9. 000
EACH 0. 000 0. 00
306. 78000 9. 000 2,761.02
1960 201-00001 Cear and Gub CMO 11 - V&Il A Storm Sewer 0. 080 0. 080
ACRE 0. 000 0. 00
50, 000. 00000 0. 080 4, 000. 00
1961 202-00021 Rem Manhol e CMO 11 - Wall A Storm Sewer 1. 000 1. 000
EACH 0. 000 0. 00
1, 520. 00000 1. 000 1, 520. 00
1962 603-01155 15 In RCP (CP) CMD 11 - WAll A Storm Sewer 0. 000 0. 000
LF 0. 000 0. 00

108. 00000 0. 000 0. 00
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PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO. 0020 09: 02: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
1963 603-01245 24 In RCP (CIP) CMO 11 - Wall A Storm Sewer 346. 000 346. 000
LF 0. 000 0. 00
131. 00000 346. 000 45, 326. 00
1964 603- 03240 24 In RCP Spec CMD 11 - Wall A Storm Sewer 250. 000 250. 000
LF 0. 000 0. 00
228. 00000 250. 000 57, 000. 00
1965 604- 30005 MH Sl ab Base (5 Ft) CMD 11 - Wall A Storm Sewer 1. 000 1. 000
EACH 0. 000 0. 00
1, 809. 00000 1. 000 1, 809. 00
1966 626- 00000 Mobi lization CMO 11 - Wall A Storm Sewer 0. 000 1. 000
LS 0. 000 0. 00
2, 875. 00000 1. 000 2, 875.00
1967 700-70310 F/ A Landscaping CMD 11 - Wall A Storm Sewer 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1970 700-70032 F/ A Emergency Repair CMD 013 - DWD Fl ood Danage Repairs 6, 885. 990 0. 000
FA 6, 885. 990 6, 885. 99
1. 00000 6, 885. 990 6, 885. 99
1980 900- 00007 Added Item (Each)/ Mnor Contract Revisions - My, 2013 3. 000 0. 000
EACH 3. 000 2,898.72
966. 24000 3. 000 2,898.72
CAT 0200 CURRENT AMI  $ 8, 480, 568. 67 $ 297,093.72$ 4,639, 421. 47
CAT NO0210 CENTRAL STREET 17098 17098
1060 201- 00000 C earing and G ubbing 0. 050 0. 020
LS 0. 020 1, 000. 00
50, 000. 00000 0. 040 2, 000. 00
1065 202- 00019 Renoval of Inlet 7.000 6. 000
EACH 0. 000 0. 00
278. 00000 6. 000 1, 668. 00
1070 202- 00035 Renoval of Pipe 166. 000 166. 000
LF 0. 000 0. 00
34. 00000 166. 000 5, 644. 00
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CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1075 202- 00200 Renoval of Sidewal k 57. 000 57. 000
SY 0. 000 0. 00
8. 00000 57. 000 456. 00
1080 202-00203 Renoval of Curb and Qutter 492. 000 471. 000
LF 0. 000 0. 00
3. 00000 471. 000 1,413. 00
1085 202- 00206 Renoval of Concrete Curb Ranp 40. 000 37. 000
SY 0. 000 0. 00
19. 00000 37.000 703. 00
1090 202-00220 *Renoval of Asphalt Mat 566. 000 432. 000
SY 0. 000 0. 00
4. 00000 432. 000 1, 728. 00
1095 202-00240  *Renoval of Asphalt Mat (Pl aning) 320. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
1100 202- 00250 *Removal of Pavement Marking 1, 425. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
1105 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
1110 202-00810 Renoval of Ground Sign 2. 000 0. 000
EACH 1. 000 75.00
75. 00000 1. 000 75.00
1115 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
1120 202-01170 Renoval of Guardrail Type 7 58. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
1125 202- 04002 d ean Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PON: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1130 203- 00060 Enbanknent Material (Conplete In Place) 162. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
1135 203-01597 Pot hol i ng 85. 800 85. 800
HOUR 0. 000 0. 00
180. 00000 85. 800 15, 444. 00
1140 207-00205 Topsoi | 16. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
1145 208- 00020 Silt Fence 2, 600. 000 939. 000
LF 0. 000 0. 00
1. 00000 939. 000 939. 00
1150 208-00034 Gravel Bag 600. 000 455. 000
LF 145. 000 290. 00
2. 00000 600. 000 1, 200. 00
1155 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
938. 00000 0. 000 0. 00
1160 208- 00052 StormDrain Inlet Protection (Type 2) 200. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
1165 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1170 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 27.000
HOUR 0. 000 0. 00
32. 00000 27.000 864. 00
1175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
1180 208- 00106 Sweepi ng (Sedi nent Renoval ) 50. 000 26. 500
HOUR 0. 000 0. 00

150. 00000 26. 500 3,975. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PON: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1185 208- 00206 Erosi on Control Supervisor 100. 000 33. 000
DAY 0. 000 0. 00
10. 00000 33. 000 330. 00
1190 210-00810 Reset Gound Sign 15. 000 6. 000
EACH 1. 000 300. 00
300. 00000 7.000 2,100. 00
1195 210-00815 Reset Sign Panel 17. 000 0. 000
EACH 6. 000 1, 050. 00
175. 00000 6. 000 1, 050. 00
1200 210-01720  Reset Air Vent 1. 000 0. 000
EACH 0. 000 0. 00
1, 385. 00000 0. 000 0. 00
1205 210- 04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
941. 00000 0. 000 0. 00
1210 210- 04015 Modi fy Manhol e 8. 000 4. 000
EACH 0. 000 0. 00
1, 021. 00000 4. 000 4,084. 00
1215 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
878. 00000 0. 000 0. 00
1220 210- 04050 Adj ust Val ve Box 1. 000 1. 000
EACH 0. 000 0. 00
269. 00000 1. 000 269. 00
1225 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
1230 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
1235 212-00050 *Sod 1, 285. 000 386. 000
SF 0. 000 0. 00
1. 45000 386. 000 559. 70



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1240 212-01200 *Landscape Restoration 1. 000 0. 750
LS 0. 000 0. 00
3, 500. 00000 0. 750 2,625.00
1245 213-00002 *Mul ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
1250 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
2. 45000 0. 000 0.00
1255 217-00015 *Noxi ous Weed Managenent 0. 000 0. 000
SY 0. 000 0. 00
0. 95000 0. 000 0. 00
1260 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 163. 730 163. 730
TON 0. 000 0. 00
138. 57000 163. 730 22,688. 07
1265 514-00201 Pedestrian Railing (Steel)(Special) 350. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
1270 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 215. 000 191. 000
LF 0. 000 0. 00
108. 00000 191. 000 20, 628. 00
1275 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 58. 000 0. 000
LF 0. 000 0.00
98. 00000 0. 000 0.00
1280 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 368. 000 108. 000
LF 0. 000 0. 00
131. 00000 108. 000 14, 148. 00
1285 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 755. 00000 0. 000 0.00
1290 604- 16005 *Inlet Type 16 (5 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
2, 732. 00000 5. 000 13, 660. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 29
PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1295 604-16505 *Inlet Type 16 (Double) (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 600. 00000 3. 000 10, 800. 00
1300 604-16610 *Inlet Type 16 (Triple) (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
1305 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
1, 809. 00000 1. 000 1, 809. 00
1310 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 3. 000
EACH 0. 000 0. 00
1, 843. 00000 3. 000 5,529. 00
1315 608- 00000 *Concrete Sidewal k 39. 000 13. 000
SY 0. 000 0. 00
31. 00000 13. 000 403. 00
1320 608- 00006 *Concrete Sidewal k (6 Inch) 1, 839. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
1325 608-00010 *Concrete Curb Ranp 158. 000 87.000
SY 0. 000 0. 00
57. 00000 87. 000 4,959. 00
1330 609-21010 *CQurb and Qutter Type 2 (Section I-B) 65. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
1335 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 300. 000 300. 000
LF 0. 000 0. 00
18. 00000 300. 000 5, 400. 00
1340 609-40010 *Curb Type 4 (Section B) 287. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
1345 610- 00030 *Medi an Cover Material (Concrete) 3, 793. 000 634. 000
SF 0. 000 0. 00
6. 00000 634. 000 3, 804. 00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30
PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO. 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1350 613-00306 *3 Inch Electrical Conduit (Bored) 300. 000 300. 000
LF 0. 000 0.00
11. 99000 300. 000 3,597. 00
1355 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 800. 000 1, 070. 000
LF 0. 000 0.00
12. 95000 1, 070. 000 13, 856. 50
1360 613-01300 *3 Inch BElectrical Conduit (Plastic) 25. 000 0. 000
LF 0. 000 0.00
16. 45000 0. 000 0.00
1365 613-01600 *6 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0.00
18. 25000 0. 000 0.00
1370 613-10000 *Wring 0. 200 0. 000
LS 0. 000 0.00
17, 068. 00000 0. 000 0.00
1375 613-34350 *Light Standard Metal (35 Foot) 9. 000 0. 000
EACH 4. 000 16, 536. 00
4,134. 00000 4.000 16, 536. 00
1375 MATERI AL ALLOMANCE Li ght Standard Metal (35 Foot) 9. 000
EACH -4.000 -9,744.00
2, 436. 00000 5. 000 12, 180. 00
1380 613-40010 *Li ght Standard Foundati on 9. 000 0. 000
EACH 4. 000 4,072.00
1, 018. 00000 4. 000 4,072.00
1385 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 9. 000 0. 000
EACH 0. 000 0.00
1, 225. 00000 0. 000 0.00
1390 614-00011 Sign Panel (Cass I) 87. 000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0.00
1395 614-00012 *Sign Panel (Oass I1I) 9. 000 0. 000
SF 0. 000 0.00
24. 00000 0. 000 0.00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PON: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1400 614-00216 *Steel Sign Post (2x2 Inch Tubing) 258. 000 0. 000
LF 120. 000 1, 440. 00
12. 00000 120. 000 1, 440. 00
1405 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
1410 622-00010 Bi cycl e Rack 28. 000 0. 000
EACH 0. 000 0. 00
589. 00000 0. 000 0. 00
1410 MATERI AL ALLOMANCE Materi al s 28.000
EACH 0. 000 0. 00
167. 71000 28. 000 4,695. 88
1415 625- 00000 Construction Surveying 0. 050 0. 015
LS 0. 002 130. 00
65, 000. 00000 0. 017 1, 105. 00
1420 626- 00000 *Mobi | i zat i on 0. 050 0. 050
LS 0. 000 0. 00
967, 500. 00000 0. 050 48, 375. 00
1425 627- 00005 *Epoxy Pavenment Mar ki ng 10. 000 0. 000
GAL 0. 000 0. 00
225. 00000 0. 000 0. 00
1430 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 26. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
1435 627- 00090 *Pavement Mar ki ng (Special) 513. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
1440 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 879. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
1445 627- 02001 *Preformed Pl astic Pavenent Marking (Type I1) 108. 000 0. 000
SF 0. 000 0. 00

16. 00000 0. 000 0.00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 32
PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1450 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 162. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
1455 630-00000  *Fl aggi ng 1, 353. 500 1, 353. 500
HOUR 0. 000 0. 00
19. 00000 1, 353. 500 25, 716. 50
1460 630- 00003 *Uni formed Traffic Control 50. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
1465 630- 00007 *Traffic Control Inspection 20. 000 12. 000
DAY 0. 000 0. 00
10. 00000 12. 000 120. 00
1470 630-00012 *Traffic Control Management 40. 000 35. 000
DAY 0. 000 0. 00
50. 00000 35. 000 1, 750. 00
1475 630- 80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 500
EACH 0. 400 40. 00
100. 00000 0. 900 90. 00
1480 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 10. 000
EACH 8. 000 800. 00
100. 00000 18. 000 1, 800. 00
1485 630- 80342 *Construction Traffic Sign (Panel Size B) 12. 000 6. 000
EACH 4.800 672. 00
140. 00000 10. 800 1,512. 00
1490 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 18. 000
EACH 14. 400 432. 00
30. 00000 32. 400 972. 00
1495 630-80380 *Traffic Cone 47. 000 23.500
EACH 18. 800 376. 00
20. 00000 42. 300 846. 00
1500 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 33
PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1505 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700-70034 F/ A Dewat ering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1515 700- 70060 F/' A Adjust Uilities 10, 000. 000 4,641. 180
F A 398. 810 398. 81
1. 00000 5, 039. 990 5,039. 99
1520 700- 70081 F/ A Provide Tenporary Lighting 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1525 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1530 700-70380 F/ A Erosi on Control 5, 000. 000 2,087. 250
FA 0. 000 0. 00
1. 00000 2,087. 250 2,087.25
CAT 0210 CURRENT AMI $ 842,319.17 $ 17,867.81 % 308, 345. 89
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1535 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
1540 206- 00000 Structure Excavation 2,195. 000 2, 195. 000
CY 0. 000 0. 00
11. 00000 2,195. 000 24, 145. 00
1545 206- 00100 Structure Backfill (dass 1) 1, 193. 000 868. 000
cY 325. 000 6, 825. 00
21. 00000 1, 193. 000 25, 053. 00
1550 206- 00200 Structure Backfill (dass 2) 176. 000 110. 000
cY 66. 000 2, 046. 00
31. 00000 176. 000 5, 456. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 34
PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1555 206- 00360 Mechani cal Rei nforcenent of Soil 1, 181. 000 868. 000
cY 313. 000 6, 260. 00
20. 00000 1, 181. 000 23, 620. 00
1560 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
1565 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
1570 206-01783 Shoring (Area 3) 1.500 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1575 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1580 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1585 206-01786 Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1590 206-01789 *Shoring (Area 9) 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1595 304- 06007 Aggregate Base Course (Cl ass 6) 12. 000 0. 000
CY 12. 000 288. 00
24.00000 12. 000 288. 00
1600 503-00024 *Drilled Caisson (24 Inch) 225. 000 224.000
LF 0. 000 0. 00
112. 00000 224.000 25, 088. 00
1605 503-00042 *Drilled Caisson (42 Inch) 86. 000 86. 000
LF 0. 000 0. 00
140. 00000 86. 000 12, 040. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35
PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1610 503-00048 *Drilled Caisson (48 Inch) 627. 000 627. 000
LF 0. 000 0. 00
183. 00000 627. 000 114, 741.00
1615 504- 04420 *Precast Panel Facing 1, 947. 000 1, 947. 000
SF 0. 000 0. 00
19. 00000 1, 947. 000 36, 993. 00
1620 504- 05000 Wre Mesh Facing 950. 000 450. 000
SF 500. 000 5, 500. 00
11. 00000 950. 000 10, 450. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 12. 000 0. 000
CcY 0. 000 0. 00
310. 00000 0. 000 0. 00
1630 509- 00000 *Structural Steel 489, 961. 000 489, 961. 000
LB 0. 000 0. 00
1. 60000 489, 961. 000 783, 937. 60
1630 MATER AL ALLOMANCE Structural Steel 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00
1630 MATERI AL ALLOMNCE Phase 2 G rders 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00
1630 MATER AL ALLOMANCE Structural Steel 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00
1630 MATERI AL ALLOMNCE Phase 2 G rders 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00
1635 512-00101  Bearing Device (Type 1) 16. 000 16. 000
EACH 0. 000 0. 00
2, 238. 00000 16. 000 35, 808. 00
1635 MATERI AL ALLOMNCE Bearing Device Type | 0. 000
EACH 0. 000 0. 00
1, 486. 00000 0. 000 0. 00
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PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STR E-16- YA 15790 15th St Bridge
1640 512-00102 Bearing Device (Type I1) 8. 000 8. 000
EACH 0. 000 0. 00
2, 360. 00000 8. 000 18, 880. 00
1640 MATERI AL ALLOMANCE Bearing Device Type Il 0. 000
EACH 0. 000 0. 00
1, 587. 00000 0. 000 0. 00
1645 514-00200 Pedestrian Railing (Steel) 522. 000 487. 000
LF 0. 000 0. 00
226. 00000 487. 000 110, 062. 00
1650 518-01004 Bri dge Expansion Device (0-4 Inch) 52. 000 10. 710
LF 0. 000 0. 00
258. 00000 10.710 2,763.18
1655 519- 03000 *Thi n Bonded Epoxy Overl ay 1, 210. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
1660 601-01040 Concrete O ass B (Bridge) 156. 000 59. 200
(% 0. 000 0. 00
183. 00000 59. 200 10, 833. 60
1665 601-03040 *Concrete O ass D (Bridge) 246. 000 246. 000
(% 0. 000 0. 00
497. 00000 246. 000 122, 262. 00
1670 601- 04000 *Concrete Cass E 108. 000 78.900
(% 0. 000 0. 00
341. 00000 78.900 26, 904. 90
1675 601-05001 *Concrete O ass H (Bridge) 477. 000 477.000
(% 0. 000 0. 00
541. 00000 477.000 258, 057. 00
1680 601-40300 *Structural Concrete Coating 1, 071. 000 0. 000
Sy 32. 000 228.16
7. 13000 32.000 228.16
1685 602- 00000 *Rei nforcing Steel 32, 908. 000 30, 147. 000
LB 0. 000 0. 00
0. 70000 30, 147. 000 21, 102. 90
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PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1690 602- 00020 *Rei nforcing Steel (Epoxy Coated) 173, 895. 000 168, 812. 000
LB 0. 000 0. 00
0. 85000 168, 812. 000 143, 490. 20
1695 605- 00060 6 Inch Perforated Pipe Underdrain 106. 000 87.000
LF 0. 000 0. 00
12. 00000 87. 000 1, 044. 00
1700 606-00731 Quardrail Type 7 (Style CD) (Special) 87. 000 0. 000
LF 0. 000 0. 00
62. 87000 0. 000 0. 00
1705 606-11032 *Bridge Rail Type 10M ( Speci al ) 522. 000 522. 000
LF 0. 000 0. 00
216. 00000 522. 000 112, 752. 00
1710 608-00015 *Det ect abl e War ni ngs 40. 000 0. 000
SF 20. 000 260. 00
13. 00000 20. 000 260. 00
1715 613-00075 *3/4 Inch Electrical Conduit 16. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
1720 613-00100 *1 Inch Electrical Conduit 494. 000 280. 000
LF 0. 000 0. 00
2.10000 280. 000 588. 00
1725 613-00200 *2 Inch Electrical Conduit 158. 000 158. 000
LF 0. 000 0. 00
4. 35000 158. 000 687. 30
1730 613-00300 *3 Inch Electrical Conduit 1, 615. 000 540. 000
LF 0. 000 0. 00
3. 50000 540. 000 1, 890. 00
1735 613-00402 *4 Inch Electrical Conduit (Install Only) 3, 834. 000 3, 834. 000
LF 0. 000 0. 00
1. 25000 3, 834. 000 4,792. 50
1740 613-00602 *6 Inch Electrical Conduit (Install Only) 1, 180. 000 1, 129. 000
LF 0. 000 0. 00
1. 50000 1, 129. 000 1, 693. 50



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38
PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1745 641-10000 *Shotcrete 93. 000 84. 000
SY 0. 000 0. 00
75. 00000 84. 000 6, 300. 00
1746 900- 00007 Added |Item (Each)/ Bridge Pl acards 0. 000 0. 000
EACH 0. 000 0. 00
2,426. 00000 0. 000 0. 00
1950 202- 00495 Rem Port Present Str CMD 10 - Speer Bridge Repairs 1. 000 1. 000
LS 0. 000 0. 00
3, 830. 00000 1. 000 3, 830. 00
1951 601- 06100 Conc (Patching) CMO 10 - Speer Bridge Repairs 1. 000 1. 000
CcY 0. 000 0. 00
3, 830. 00000 1. 000 3, 830. 00
1952 602- 00000 Reinf Steel CMD 10 - Speer Bridge Repairs 255. 000 255. 000
LB 0. 000 0. 00
12. 00000 255. 000 3, 060. 00
1953 602- 00060 Reinf Steel Splice CMD 10 - Speer Bridge Repairs 15. 000 15. 000
EACH 0. 000 0. 00
50. 00000 15. 000 750. 00
CAT 0300 CURRENT AMI  $ 2,290, 257.57 $ 21,407.16 $ 2, 165, 180. 84
CAT NOO310 WALLS 15790
1750 202-00026 Renoval of Slope and Ditch Paving 65. 000 65. 000
SY 0. 000 0. 00
11. 00000 65. 000 715. 00
1755 206- 00000 Structure Excavation 7, 444.000 7, 345. 000
cY 99. 000 1, 089. 00
11. 00000 7,444,000 81, 884. 00
1760 206- 00100 Structure Backfill (dass 1) 4, 250. 000 1, 861. 000
cY 1, 235. 000 25, 935. 00
21. 00000 3, 096. 000 65, 016. 00
1765 206- 00360 Mechani cal Rei nforcenent of Soil 400. 000 400. 000
CcY -49. 000 -980. 00
20. 00000 351. 000 7,020. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 39
PON: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO0310 WALLS 15790
1770 304- 06007 Aggregate Base Course (Cl ass 6) 270. 000 0. 000
cY 270. 000 6, 480. 00
24.00000 270. 000 6, 480. 00
1775 503-00042 *Drilled Caisson (42 Inch) 729. 000 709. 000
LF 0. 000 0. 00
140. 00000 709. 000 99, 260. 00
1780 503-00048 *Drilled Caisson (48 Inch) 1, 440. 000 1, 440. 000
LF 0. 000 0. 00
183. 00000 1, 440. 000 263, 520. 00
1785 503-00054 *Drilled Caisson (54 Inch) 2,030. 000 2,029. 000
LF 0. 000 0. 00
222. 00000 2,029. 000 450, 438. 00
1785 MATERI AL ALLOMANCE Rei nforcing Steel 0. 000
LF 0. 000 0. 00
57.73361 0. 000 0. 00
1790 504- 04420 *Precast Panel Facing 47, 399. 000 39, 340. 000
SF 8, 059. 000 153, 121. 00
19. 00000 47, 399. 000 900, 581. 00
1790 MATERI AL ALLOMANCE Precast Panels - 0. 000
SF 0. 000 0. 00
14. 65000 0. 000 0. 00
1790 MATERI AL ALLOMANCE Precast Panels - 0. 000
SF 0. 000 0. 00
14. 65000 0. 000 0. 00
1790 MATERI AL ALLOMANCE Precast Panel s 0. 000
SF 0. 000 0. 00
14. 65000 0. 000 0. 00
1790 MATERI AL ALLOMANCE Precast Panel s 2,299. 000
SF -2,299. 000 - 33, 680. 35
14. 65000 0. 000 0. 00
1790 MATERI AL ALLOMANCE Precast Panel s 5,926. 216
SF -5,926. 216 - 86, 819. 06
14. 65000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 40
PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NOO0310 WALLS 15790
1795 504- 05000 Wre Mesh Facing 1, 514. 000 1, 514. 000
SF -160. 000 -1, 760. 00
11. 00000 1, 354. 000 14, 894. 00
1800 504-06310 *Gound Nail (10 Foot) 17. 000 17. 000
EACH 0. 000 0. 00
192. 00000 17. 000 3, 264. 00
1800 MATERI AL ALLOMANCE G ound Nail (10 Foot) 0. 000
EACH 0. 000 0. 00
75. 15000 0. 000 0. 00
1805 504-06315 *Gound Nail (15 Foot) 51. 000 51. 000
EACH 0. 000 0. 00
281. 00000 51. 000 14, 331. 00
1810 504-06320 *Gound Nail (20 Foot) 871. 000 871. 000
EACH 0. 000 0. 00
408. 00000 871. 000 355, 368. 00
1810 MATERI AL ALLOMANCE G ound Nail (20 Foot) 0. 000
EACH 0. 000 0. 00
105. 36000 0. 000 0. 00
1815 504-06325 *Gound Nail (25 Foot) 68. 000 68. 000
EACH 0. 000 0. 00
452. 00000 68. 000 30, 736. 00
1815 MATERI AL ALLOMNCE G ound Nail (25 Foot) 0. 000
EACH 0. 000 0. 00
147. 93000 0. 000 0. 00
1820 504-06330 *Gound Nail (30 Foot) 149. 000 148. 000
EACH 0. 000 0. 00
600. 00000 148. 000 88, 800. 00
1825 507-00100 Concrete Slope and Ditch Paving (Reinforced) 32. 000 0. 000
CY 0. 000 0. 00
310. 00000 0. 000 0. 00
1830 507-00300 G outed Rubble Slope and Ditch Paving 0. 000 0. 000
CY 0. 000 0. 00
516. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 41
PCN: 15790A-BI D ESTI MATE RUN 09/ 03/ 2013
PRQIECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOO0310 WALLS 15790
1835 601- 03050 *Concrete Cass D (Vall) 1, 029. 000 710. 870
CY 93. 030 35, 444. 43
381. 00000 803. 900 306, 285. 90
1840 601-40300 *Structural Concrete Coating 7, 356. 000 0. 000
Sy 756. 000 5, 390. 28
7.13000 756. 000 5, 390. 28
1845 602- 00000 *Rei nforcing Steel 27,911. 000 24, 755. 000
LB 0. 000 0. 00
0. 70000 24, 755. 000 17, 328. 50
1850 602- 00020 *Rei nforcing Steel (Epoxy Coated) 92, 922. 000 69, 787. 000
LB 4, 506. 000 3,830. 10
0. 85000 74, 293. 000 63, 149. 05
1855 603-50012 12 Inch Plastic Pipe 79. 000 76. 000
LF 0. 000 0. 00
110. 00000 76. 000 8, 360. 00
1860 605- 00060 6 Inch Perforated Pipe Underdrain 2, 535. 000 2, 535. 000
LF 0. 000 0. 00
12. 00000 2,535. 000 30, 420. 00
1865 606-00716 Quardrail Type 7 (Style CA) (Special) 38. 000 0. 000
LF 0. 000 0. 00
53. 45000 0. 000 0. 00
1870 606- 00731 Quardrail Type 7 (Style CD) (Special) 1, 703. 000 0. 000
LF 766. 000 48, 158. 42
62. 87000 766. 000 48, 158. 42
1875 606-10705  *Bridge Rail Type 7 (Special) 1, 759. 000 0. 000
LF 953. 000 55, 274. 00
58. 00000 953. 000 55, 274. 00
1880 607-53143 *Fence Chain Link (Special) (42 Inch) 1, 967. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
1880 MATERI AL ALLOMANCE Fence Chain Link (42 Inch)(Special) 1, 967. 000
LF 0. 000 0. 00
14. 25000 1, 967. 000 28,029. 75



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 42
PCN: 15790A- BI D ESTI MATE RUN 09/ 03/ 2013
PRQJECT: I M 0252- 387 ESTI MATE NO 0020 09: 02: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0310 WALLS 15790
1885 607-53173 *Fence Chain Link (Special) (72 Inch) 396. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
1890 609-24002 *Qutter Type 2 (2 Foot) 1, 185. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
1895 641-10000 *Shotcrete 4,042. 000 4,042. 000
SY 0. 000 0. 00
75. 00000 4,042. 000 303, 150. 00
1896 900- 00007 Added |tem (Each)/ Mnor Contract Revisions, August, 29. 000 29. 000
2012
EACH 0. 000 0. 00
88. 20000 29. 000 2,557. 80
1897 900- 00012 Added Item (Foot)/ Mnor Contract Revisions, August, 0. 000 0. 000
2012
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1898 900- 00012 Added Item (Foot)/ Mnor Contract Revisions, August, 0. 000 0. 000
2012
LF 0. 000 0. 00
8. 80000 0. 000 0. 00
1925 900- 00014 Added Item (Lunp Sum)/ CMO 03 - VECP - Deletion of 0. 000 -0.772
Precast Fascia Wall Coping
LS -0.228 -7,466. 32
32, 747. 00000 -1.000 -32,747.00
CAT 0310 CURRENT AMI  $ 3,594,323.19 % 204,016.50 % 3,217,663.70
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1900 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
1905 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1910 620-00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
CAT 0400 CURRENT AMI  $ 145, 200. 00 $ 0.00% 145, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 15, 352, 668. 60 $

540, 385. 19 $10, 475, 811. 90



